

# CONTENTS

## **Symposium B&PM/A—Benchmarking and Performance Measurement/Assessment**

- B&PM/A.01 *Sandcasting Lead-Time Prediction Model*—Dr. Robert C. Creese, PE CCE, Rao Atluri, and Naveen Rammohan
- B&PM/A.02 *Facilities Management Benchmarks: Lessons Learned*—G. Allan Engebretson, CCC, and Bryan Skokan, CCE
- B&PM/A.03 *Metalcasting Benchmarking*—Dr. Robert C. Creese, PE CCE, Rao Atluri, and Naveen Rammohan
- B&PM/A.04 *Using a Coding System to Improve Benchmarking*—Finn H. Sandberg

## **Symposium CC—Cost Control**

- CC.01 *Design Phase Cost Control*—James A. Young III, CCC
- CC.02 *Can Government Contracting Be Reengineered?*—Larry G. Medley Sr., CCC
- CC.03 *Privatization: A Closer Look*—Terry Tyborowski, Michelle Primack, and Keliy Matthews
- CC.05 *Cost Management of Refurbishment Projects*—Nicolaas Duursema, CCE

## **Symposium C&C—Contracts & Claims**

- C&C.01 *Construction Claims Preparation Under ADR*—Douglas A. Findley, CCC
- C&C.02 *Resolution of Disputes: The Next Generation*—James G. Zack Jr.
- C&C.03 *Construction Defects Claims Analysis and Mitigation*—Neil D. Opfer, CCE
- C&C.04 *Evaluating Best Value Contract Proposals*—Dr. Douglas D. Gransberg, PE
- C&C.06 *Change-Order Management*—Bob M. McCally
- C&C.07 *How to Lose Money Negotiating a Construction Claim*—Michael R. Just, CCE, and Brian Torone
- C&C.08 *Lump-Sum Contract Performance-Singapore Experience*—Dr. Surinder Singh

## **Symposium D&RM—Decision & Risk Management**

- D&RM/A.02 *A Realistic Approach to Risk*—Ian B. Parr
- D&RM/A.04 *Risk and Capital Budgeting*—Reza Amirkhalili
- D&RM/A.05 *A Cost-Effective Maintenance Program Through Risk Analysis*—Tusar Bandyopadhyay, Prasanta K. Dey, and Saumitro S. Gupta
- D&RM/A.06 *Risk Assessment and Contingency Estimating*—Dr. Osama Moselhi, PE

## **Symposium ENV—Environmental/Hazardous Waste**

- ENV.01 *Thermal Treatment of PCB-Contaminated Soils*—William E. Gallagher, PE, and Thomas C. Ponder Jr., PE CCE
- ENV.02 *Environmental Site Project Controls*—Edward E. Douglas III, CCC
- ENV.03 *Planning an Industrial Sewer Compliance Program*—Michael R. Sens and H. Dennis Kopp

ENV.04      *PHA/PHM Compliance Services*—John P. Klim, PE CCE

### **Symposium EST—Estimating**

- EST.01      *Estimating? Past, Present, and 21st Century*—Kul B. Uppal, PE  
EST.03      *Estimating Costs With Fuzzy Logic*—Anthony K. Mason, PE, and Donald J. Kahn Sr.  
EST.04      *Scope Development Problems in Estimating*—Larry R. Dysert, CCC  
EST.05      *The Cost Engineer as a Partner in Process Design*—Dr. Maarten S. A. Vrijland  
                 and Steven G. J. Boeschoten  
EST.07      *Creation of a Cost Index and Forecasting Methodology for Process/Heavy Civil  
Engineering*—Dr. Nashwan Dawood and William Bates  
EST.08      *Construction Estimating and Bidding Strategy*—Joseph A. Brown, CCE  
EST.09      *Workhour Estimation for the Construction of Tanks*—Jayant Kumar B. Shukla and P. Giridhar

### **Symposium HF/OM—Human Factors/Organizational Management**

- HF/OM.01      *Project Teams: The Role of the Project Office*—Quentin W. Fleming and Joel M. Koppelman  
HF/OM.02      *On Becoming a "Change Master" Change Management for Creating Innovative, Competitive  
Environments*—Dr. Deborah S. Kezsbom  
HF/OM.03      *Five Core Competencies of Cost Engineering*—Bernard A. Pietlock, CCC  
HF/OM.05      *Empowered Team-Based Project Management in Developing Countries*—Nicoline Boshoff  
                 and Pierre M. van Zyl  
HF/OM.06      *AACE Certification-Twenty Years of Progress*—Barry G. McMillan

### **Symposium IM—Information Management**

- IM.01      *Estimating Archiving Costs for Engineering Records*—Roger Alan Stutz, CCE  
IM.02      *EDI System Aids Cost Management*—Walter J. Strutt, PE CCE  
IM.04      *Executive Reporting System*—Jeffrey C. Christiansen  
IM.05      *Single-Entry Online Progress Measurement*—Walter J. Strutt, PE CCE  
IM.06      *Building a Cost Engineering Data Warehouse*—Keith G. Decker, Anthony J. Oaks,  
                 and Max Salinas

### **Symposium INT—International Project & Cost Management**

- INT.01      *Cost Comparison of Pacific Rim Countries*—John G. McConville, CCC  
INT.02      *Inter-American Construction Costs*—Leopoldo G. Varela, CCE, and Roger J. Grant  
INT.03      *Cost Estimating Challenges Facing Eastern Europe*—Richard A. Selg, CCE  
INT.04      *1996 Japanese Chemical Plant Cost Trends*—Yoshimi Saito  
INT.05      *The JASA (Japanese/American System Approach) of Planning and Scheduling*—  
                 Roy Singh, CCE

### **Symposium IT—Information Technology**

- IT.01      *Scope Definition Is a Company Affair*—Douglas McCue

- IT.03 *ALPCS-Project Control at Allegheny Ludlum*—Lawrence Barkowski, CCE
- IT.05 *Tools of the Trade: Advances in Cost Control and Schedule Management for Commercial Construction*—Robert B. McCullough, PE CCE
- IT.06 *Innovative Infrastructure Innovation: A Vision for the 21st Century*—Dr. Manar Shami and Mustapha Janneh

### **Symposium PC—Project Control**

- PC.01 *Beyond Project Controls-The Quality Improvement Approach*—Michael G. Sypsomos
- PC.02 *The Cost of Chasing Unrealistic Project Schedules*—Christopher F. Michalak
- PC.05 *Developing a New Project Execution Model*—Gudmund Vigerust, CCC
- PC.07 *Use of Statistical Control Charts in Construction*—Satinder S. Baweja, CCE

### **Symposium PM—Project Management**

- PM.01 *Winning a Project Approval*—Mark T. Chen, PE CCE
- PM.02 *Life Cycle Project Management*—Dr. Douglas D. Gransberg, PE, and Michael A. Ellicott, PE
- PM.04 *Optimizing the Storage Capacity of Trades*—Dr. Iqbal Noor, PE CCE, and Ram Dabadghav, PE CC

### **Symposium PROF—Profitability**

- PROF.01 *Reduce Corporate Taxes by Optimizing Depreciation*—Mark M. Weiner, CCE

### **Symposium P&S—Planning & Scheduling**

- P&S.01 *Resource Loading in a Multiproject Environment*—Jim W. Short, CCC
- P&S.02 *Practical Applications of Probabilistic Scheduling*—Dr. Gui Ponce de Leon, PE, and John R. Knoke, PE
- P&S.03 *Optimized Scheduling for Highway Construction*—Khaled El-Rayes and Dr. Osama Moselhi, PE
- P&S.04 *Project Scheduling Under Limited Resources*—Mohammed Moizuddin and Dr. Shokri Z. Selim

### **Symposium VE&C—Value Engineering & Constructability**

- VE&C.01 *Value Engineering During the Project Execution Phase*—Dr. George F. Jergeas, P.Eng., and Vernon G. Cooke
- VE&C.02 *The Antidote to Value Engineering Phobia*—Farid Fam Mansour, PE CCE, and Allen James Hulshizer, PE
- VE&C.04 *Benefits of Value Engineering Criteria Studies*—Douglas N. Mitten, PE CCE
- VE&C.05 *Requirements for Cost-Effective Systems*—Farhad Azimzadeh, PE, and Dr. Enno Koehn, PE